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for Assembly A would be required because the subcontractor doing the drilling is not the same
subcontractor that did the DPT.work. A new application was prepared, signed, and faxed to the
MSCHD on January 6. Emergency Permit #95-012 was then issued. After TDEC/uSEPA
approval of the proposed drilling strategies, a revised application was submitted to reflect the
addition of the lower fluvial deposits monitoring wells at SWMUs 3 and 5). Cleaned up site
maps were also submitted to replace the rough drafts faxed with the original application. Copies
of these maps have been included with this memo.

DRILLING ACTMTffiS: As previously noted, drilling activities began Monday, January 9.
The first lO-day shift willend Thursday, January 19 (which is actually 11 days). An extra day
was added so that subsequent shifts would begin on Tuesdays, instead of Mondays. This will
keep the field crews from having to travel on weekends.

One rotasonic drill rig moved to SWMU 7 Sunday afternoon (January 15) to begin the four deep
(approx. 180 feet) soil borings. The first boring was completed yesterday afternoon. It appears
that each boring will take about one day of drilling time, plus some time for decon of the rig
and set up on the next hole. The other rotasonic rig is completing monitoring wells at the five
background locations. After the background well clusters are completed, that rig will move to
SWMU 3.

Due to wet ground and the weight of the rigs, gravel was brought in to provide access to
background well cluster BW-2. Gravel will be delivered today for use at SWMUs 8 (Cemetery
Disposal Area) and 60 (Northside Landf1lI).

DPT SURVEY: Data summary tables and sample location maps are being prepared.

SWMU 45 INTERIM MEASURE: All sample results have been received and are being
validated. Validation should be completed today. A summary table of validated results should
also be ready for distribution today. A sample location map is being prepared to go with the
table. '

GRAY AREA INVESTIGATION: The data from resampling of lake sediments for herbicide
analysis is expected in this week. Validation of Gray Area data should take two about two
weeks. A summary table of preliminary (non-validated) results is being prepared for review
during the January BeT meeting.
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ASSEMBLY C SIPs: Preparation of the Draft Assembly C SIPs continues with a target date
for distribution of Friday, January 20.

AERIAL MAPPING: Bids are due today, not January 9 as previously reported. Two of four
potential bidders have indicated that they will submit a bid.

SWMUs 27 AND 36 - NORTHSIDE STP AND INCINERATOR: Detailed plans for the
sewage treatment plant and incinerator have been obtained and will be brought to the January
BCT meeting for review and discussion.

DISCHARGE OF DECON WATER TO POTW: Permission was received to discharge decon
water to the sanitary sewer in a January 5, 1995 leeter from Jim Cox: The leeter requests that
"Should further analyses show higher levels, please contact us prior to discharge."
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FIGURE 2
PROPOSED MONITORING WELL LOCATIONS

BUILDING N-121
SWMU 3

DWG DATE:01 13 95 DWG NAME: 16PSB121
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FIGURE 5
PROPOSED MONITORING WELL LOCATIONS
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PROPOSED MONITORING WELL LOCATIONS
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